COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2002

ESTI MATE SUMVARY 08: 52: 56
CONTI D C11508 ESTI MATE NO. 0025 FINL SPEC YR 1994
PCN: 11508- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 758.0 DAYS TIVE ALLOW 613 CALENDAR DAYS
| 25 US 36 HOV PHASE || PERCENT TIME: 123. 65 ORI G TIME ALLOW 500 CALENDAR DAYS
PROJIECT NO. HB 0253- 139
| 25 US 36 HOV PHASE ||
NAMVE OF ROAD: I-25, US 36, SH 270, HOV
PROQJIECT COUNTI ES: ADANVS, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 03/ 2002 DATE TI ME STARTED 07/14/ 1997
7353 S. EAGLE STREET DATE LET 06/ 05/ 1997 DATE WORK BEGAN 07/ 14/1997
DATE AWARDED 06/ 20/ 1997 DATE TI ME SToOPPED 08/ 24/ 1999
DATE CONTRACT EXECUTED  06/20/1997 DATE ACCEPTED 08/ 24/ 1999
CENTENNI AL CO 80112-42:303/627-2600 DATE NOTI CE TO PROCEED 07/ 14/ 1997
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 8,308, 908. 38 PARTI Cl PATI NG $ 39, 271. 02 $ 0. 00
AWARD PROJECT AM: $ 7,540, 601. 83 NON- PARTI Cl PATI NG 8, 267, 628.70 0. 00
PERCENT COMPLETE: 99. 98% TOTAL EARNI NGS 8, 306, 899. 72 0.00
FUNDS AVAI LABLE: $ 2,008. 66 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 306, 899. 72 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 7, 540. 60
SECURI TI ES ENCUVBERED 0. 00 -7, 540. 60
NET EARNI NGS 8, 306, 899. 72 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 8, 306, 899. 72 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT HB 0253- 139 ESTI MATE NO. 0025 08: 52: 56

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 201-00000 CLEARI NG AND GRUBBI NG 0. 200 0. 200
Ls 0. 000 0. 00
112, 449. 13000 0. 200 22, 489. 83
0010 202-00000 *REMIVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0.00
20, 396. 50000 1. 000 20, 396. 50
0015 202-00001 REMWAL OF STRUCTURE 7.000 7.000
EACH 0. 000 0. 00
536. 75000 7.000 3,757. 25
0020 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 88. 600 88. 600
Y2 0. 000 0.00
12. 88000 88. 600 1, 141. 17
0025 202-00035 REMOVAL OF Pl PE 188. 000 188. 000
M 0. 000 0. 00
17. 62000 188. 000 3,312. 56
0030 202-00090  *REMOVAL OF DELI NEATOR 19. 000 19. 000
EACH 0. 000 0.00
3.92000 19. 000 74.48
0035 202-00160 REMOVAL OF WALL 137. 800 137. 800
¥ 0. 000 0. 00
16. 05000 137. 800 2,211. 69
0040 202-00203 REMOVAL OF CURB AND GUTTER 434. 000 434.000
M 0. 000 0.00
7.04000 434.000 3, 055. 36
0045 202-00204 REMOVAL OF CURB, GUTTER AND S| DEWALK 90. 000 90. 000
M 0. 000 0. 00
10. 56000 90. 000 950. 40
0050 202-00220 REMOVAL OF ASPHALT NAT 3, 625. 000 3, 625. 000
Y2 0. 000 0.00
1. 29000 3, 625. 000 4,676. 25
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2, 785. 000 2,785. 000
MR 0. 000 0. 00
0. 00001 2, 785. 000 0.03



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKI NG 314. 700 314. 700
M2 0. 000 0. 00
22. 14000 314. 700 6, 967. 46
0065 202-00425 REMOVAL OF BRI DGE RAI LI NG 205. 000 205. 000
M 0. 000 0. 00
16. 32000 205. 000 3, 345. 60
0070 202-00750 *REMOVAL OF LUM NAI RE 3.000 3. 000
EACH 0. 000 0.00
285. 98000 3. 000 857.94
0075 202-00810 *REMOVAL OF GROUND SI GN 16. 000 16. 000
EACH 0. 000 0. 00
40. 73000 16. 000 651. 68
0080 202-00831  *REMOVAL OF TRAFFI C SI GNAL HEAD 6. 000 6. 000
EACH 0. 000 0.00
94. 30000 6. 000 565. 80
0085 202-00840 *REMOVAL OF TRAFFIC SI GNAL POLE 2. 000 2.000
EACH 0. 000 0. 00
1, 037. 30000 2.000 2, 074. 60
0090 202-00858 *REMOVAL OF PEDESTAL POLE 1. 000 1. 000
EACH 0. 000 0.00
266. 50000 1. 000 266. 50
0095 202-01000 *REMOVAL OF FENCE 82. 000 82. 000
M 0. 000 0. 00
14. 04000 82. 000 1, 151. 28
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 271.000 271. 000
M 0. 000 0. 00
10. 25000 271. 000 2,777.75
0105 202-01140 REMOVAL OF GUARDRAI L TYPE 4 361. 000 361. 000
M 0. 000 0. 00
33. 33000 361. 000 12, 032. 13
0110 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3. 000
EACH 0. 000 0.00
205. 00000 3. 000 615. 00



CONTI D C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00060 * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 161, 459. 000 161, 459. 000
M8 0. 000 0. 00
5. 40000 161, 459. 000 871, 878. 60
0120 203-01597 POTHOLI NG 38. 000 38. 000
HOUR 0. 000 0. 00
134. 19000 38. 000 5, 099. 22
0125 206-00100 STRUCTURE BACKFI LL (CLASS 1) 704. 000 704. 000
MB 0. 000 0. 00
7.79000 704. 000 5,484. 16
0130 206-00510 FILTER MATERI AL (CLASS A) 2.000 2.000
VB 0. 000 0. 00
48. 31000 2.000 96. 62
0135 207-00205 TOPSO L 3, 910. 000 3, 910. 000
M8 0. 000 0. 00
4.92000 3, 910. 000 19, 237. 20
0140 208-00011 ERCSI ON BALES (WEED FREE) 90. 000 90. 000
EACH 0. 000 0. 00
15. 03000 90. 000 1,352.70
0145 208-00020 SI LT FENCE 812. 000 812. 000
M 0. 000 0. 00
8. 09000 812. 000 6, 569. 08
0150 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
5, 367. 50000 1. 000 5,367.50
0155 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
5, 367. 50000 1. 000 5, 367.50
0160 210-00001 RESET STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
3, 987. 25000 1. 000 3,987.25
0165 210-00755 *RESET LI GHT STANDARD STEEL 2.000 2.000
EACH 0. 000 0. 00

2,084. 85000 2.000 4,169.70



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11508-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00810  *RESET GROUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
141. 70000 1. 000 141. 70
0175 210-00815  *RESET SI GN PANEL 6. 000 6. 000
EACH 0. 000 0. 00
174. 62000 6. 000 1,047.72
0180 210-00848  *RESET TRAFFI C SI GNAL CONTROLLER AND CABI NET 2.000 2.000
EACH 0. 000 0. 00
1, 925. 98000 2.000 3, 851. 96
0185 210-01000 *RESET FENCE 208. 000 208. 000
M 0. 000 0. 00
15. 38000 208. 000 3,199. 04
0190 210-01011  *RESET GATE 1. 000 1. 000
EACH 0. 000 0. 00
287. 00000 1. 000 287. 00
0195 210-01710 RESET VALVE 1. 000 1. 000
EACH 0. 000 0. 00
268. 38000 1. 000 268. 38
0200 210-04010  ADJUST MANHOLE 2.000 2.000
EACH 0. 000 0. 00
375. 73000 2.000 751. 46
0205 210-04015  MODI FY MANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
375. 73000 5. 000 1, 878. 65
0210 210-04016  MODI FY MANHOLE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
1, 234. 53000 1. 000 1, 234.53
0215 212-00006  *SEEDI NG ( NATI VE) 3. 640 3. 640
HA 0. 000 0. 00
1, 044. 48000 3. 640 3,801.91
0220 212-01200 *LANDSCAPE RESTORATI ON 1. 000 1. 000
LS 0. 000 0. 00
8, 495. 20000 1. 000 8, 495. 20



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 213-00002 *MUILCHI NG (WEED FREE HAY) 7.430 7.430
HA 0. 000 0. 00
1,019. 11000 7.430 7,571. 99
0230 213-00061  *MJILCH TACKI FI ER 834. 000 834. 000
KG 0. 000 0. 00
3. 93000 834. 000 3,277.62
0235 214-00215 *DECI DUOUS TREE (38 MM CALI PER) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
258. 70000 0. 000 0. 00
0240 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 41. 000 41. 000
EACH 0. 000 0. 00
302. 53000 41. 000 12, 403. 73
0245 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 1, 367. 400 1, 367. 400
M2 0. 000 0. 00
20. 68000 1, 367. 400 28, 277.83
0250 250-00050  MONI TORI NG TECHNI CI AN 620. 000 620. 000
HOUR 0. 000 0. 00
39. 46000 620. 000 24, 465. 20
0255 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
7, 790. 00000 1. 000 7,790. 00
0260 250-00110 HEALTH AND SAFETY OFFI CER 256. 500 256. 500
HOUR 0. 000 0. 00
66. 63000 256. 500 17, 090. 60
0265 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 425,720 425,720
T 0. 000 0. 00
74. 74000 425.720 31, 818. 31
0270 403-34354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 5, 666. 310 5, 666. 310
64- 22
) T 0. 000 0. 00
29. 06000 5, 666. 310 164, 662. 97
0275 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 028. 000 2, 028. 000
L 0. 000 0. 00
0. 31000 2, 028. 000 628. 68



CONTI D C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00100 GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 17. 000 17. 000
we 0. 000 0. 00
1.61000 17.000 27.37
0285 503-00042 *DRI LLED CAI SSON (1050 MM 6. 000 6. 000
M 0. 000 0.00
443. 00000 6. 000 2, 658. 00
0290 503-00048 *DRI LLED CAI SSON (1200 MM 24. 300 24.300
M 0. 000 0. 00
527. 43000 24.300 12, 816. 55
0295 506-00209 RI PRAP (225 MV 15. 000 15. 000
M3 0. 000 0.00
42. 40000 15. 000 636. 00
0300 506-00218 RI PRAP (450 MV 6. 000 6. 000
VB 0. 000 0. 00
42.40000 6. 000 254. 40
0305 506-01020 GEOGRI D REI NFORCEMENT 1, 266. 000 1, 266. 000
M 0. 000 0.00
5. 59000 1, 266. 000 7,076. 94
0310 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 230. 000 230. 000
VB 0. 000 0. 00
258. 20000 230. 000 59, 386. 00
0315 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 30. 200 30. 200
M3 0. 000 0.00
239. 76000 30. 200 7,240.75
0320 507-00400 *BlI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 2.000 2.000
T 0. 000 0. 00
42. 03000 2.000 84. 06
0325 603-01180 450 MM REI NFORCED CONCRETE PI PE 268. 000 268. 000
M 0. 000 0.00
111. 70000 268. 000 29, 935. 60
0330 603-01240 600 MM REI NFORCED CONCRETE PI PE 201. 000 201. 000
M 0. 000 0. 00

116. 77000 201. 000 23,470.77



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 603-01360 900 MM REI NFORCED CONCRETE Pl PE 59. 000 59. 000
M 0. 000 0.00
224. 06000 59. 000 13, 219.54
0340 603-01600 1500 MM REI NFORCED CONCRETE Pl PE 176. 000 176. 000
M 0. 000 0.00
390. 42000 176. 000 68, 713. 92
0345 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
375. 73000 5. 000 1, 878. 65
0350 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
418. 67000 1. 000 418. 67
0355 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
681. 67000 2.000 1, 363. 34
0360 603-10360 900 MM CORRUGATED STEEL PI PE DELETED BY 105 0. 000 0. 000
M 0. 000 0.00
216. 58000 0. 000 0. 00
0365 604-00305 *INLET TYPE C (2 M 5. 000 5. 000
EACH 0. 000 0.00
1, 588. 75000 5. 000 7,943.75
0370 604-00550 *INLET TYPE D ( SPECI AL) 3. 000 3. 000
EACH 0. 000 0.00
2, 613. 75000 3.000 7,841. 25
0375 604-13005 *INLET TYPE 13 (2 M 6. 000 6. 000
EACH 0. 000 0.00
1, 332. 50000 6. 000 7,995. 00
0380 604-16005 *INLET TYPE 16 (2 M 1. 000 1. 000
EACH 0. 000 0.00
1, 486. 25000 1. 000 1, 486. 25
0385 604-19105 *INLET TYPER L 1.5 (2 M 2.000 2.000
EACH 0. 000 0.00
1, 640. 00000 2.000 3, 280. 00



CONTI D C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-19210 *INLET TYPE R L 3 (4 M DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
2, 408. 75000 0. 000 0. 00
0395 604-25010 *VANE GRATE INLET (4 M 1. 000 1. 000
EACH 0. 000 0. 00
1, 896. 25000 1. 000 1, 896. 25
0400 604-30005 MANHOLE SLAB BASE (2 M 6. 000 6. 000
EACH 0. 000 0. 00
1, 127. 50000 6. 000 6, 765. 00
0405 604-31025 *MANHOLE BOX BASE (8 M 1. 000 1. 000
EACH 0. 000 0. 00
4, 612. 50000 1. 000 4,612. 50
0410 604-39000 *MANHOLE SPECI AL TRAFFI C 6. 000 6. 000
EACH 0. 000 0. 00
3, 581. 35000 6. 000 21, 488. 10
0415 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG 39. 000 39. 000
M 0. 000 0. 00
51. 25000 39. 000 1,998. 75
0420 606-00420  GUARDRAIL TYPE 4 (STYLE CA) 44. 000 44. 000
M 0. 000 0. 00
97. 06000 44. 000 4,270. 64
0425 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) DELETED BY 105 0. 000 0. 000
M 0. 000 0. 00
101. 05000 0. 000 0. 00
0430 606-00480  GUARDRAIL TYPE 4 (STYLE CL) 310. 000 310. 000
M 0. 000 0. 00
106. 55000 310. 000 33, 030. 50
0435 606-01340  *END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0. 00
374. 13000 1. 000 374. 13
0440 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0. 000 0. 00

1, 025. 00000 2.000 2, 050.00



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 2.000
EACH 0. 000 0.00
2, 050. 00000 2.000 4,100. 00
0450 607-52900  *LINE POST (CHAIN LI NK) 160. 000 160. 000
EACH 0. 000 0. 00
43. 05000 160. 000 6, 888. 00
0455 607-52905 *END POST (CHAIN LI NK) 10. 000 10. 000
EACH 0. 000 0.00
102. 50000 10. 000 1, 025. 00
0460 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 8. 000 8. 000
EACH 0. 000 0. 00
133. 25000 8. 000 1, 066. 00
0465 607-53137 *FENCE CHAIN LI NK (SPECI AL) (900 MW 332.000 332. 000
M 0. 000 0. 00
68. 16000 332. 000 22,629.12
0470 607-53172 *FENCE CHAIN LINK (1800 MV) 378.100 378. 000
M 0. 000 0. 00
37. 16000 378. 000 14, 046. 48
0475 607-60004 *1.2 METER GATE WALK 1. 000 1. 000
EACH 0. 000 0.00
205. 00000 1. 000 205. 00
0480 607-60208 *2.4 METER GATE SINGLE (CHAIN LI NK) 1. 000 1. 000
EACH 0. 000 0. 00
307. 50000 1. 000 307. 50
0485 607-60266  *4.8 METER GATE DOUBLE (CHAIN LINK) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
615. 00000 0. 000 0. 00
0490 608-00006 *CONCRETE SI DEWALK (150 MV) 133. 700 133. 700
M2 0. 000 0. 00
4. 65000 133. 700 621. 71
0495 608-00010 *CONCRETE CURB RAMP 41.700 41.700
M2 0. 000 0. 00
8. 90000 41.700 371.13



CONTI D C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I -B) 160. 000 160. 000
M 0. 000 0. 00
21. 41000 160. 000 3,425.60
0505 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 210. 000 210. 000
M 0. 000 0.00
30. 73000 210. 000 6, 453. 30
0510 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 65. 000 65. 000
we 0. 000 0. 00
10. 14000 65. 000 659. 10
0515 610- 00040 *MEDI AN COVER MATERI AL (Bl TUM NOUS) 51. 400 51. 400
T 0. 000 0.00
61. 50000 51. 400 3,161. 10
0520 612-00001 *DELI NEATOR (TYPE 1) 36. 000 36. 000
EACH 0. 000 0. 00
13. 69000 36. 000 492. 84
0525 613-00075 *19 MM ELECTRI CAL CONDUI T 141. 000 141. 000
M 0. 000 0.00
13. 58000 141. 000 1,914.78
0530 613-00200 *50 MM ELECTRI CAL CONDUI T 1,979. 000 1, 979. 000
M 0. 000 0. 00
21. 53000 1, 979. 000 42,607. 87
0535 613-00201 *50 MM ELECTRI CAL CONDUI T ( JACKED) 223.900 223.900
M 0. 000 0.00
29. 73000 223.900 6, 656. 55
0540 613-00400 *100 MM ELECTRI CAL CONDUI T 1, 505. 000 1, 505. 000
M 0. 000 0. 00
19. 48000 1, 505. 000 29, 317. 40
0545 613-00401 *100 MM ELECTRI CAL CONDUI T ( JACKED) 58. 000 58. 000
M 0. 000 0.00
48. 18000 58. 000 2,794. 44
0550 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 1, 534. 000 1,534. 000
M 0. 000 0. 00

29. 21000 1, 534. 000 44, 808. 14



CONTI D: C11508 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 230. 000 230. 000
M 0. 000 0. 00
35. 88000 230. 000 8, 252. 40
0560 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 263. 000 263. 000
M 0. 000 0. 00
36. 90000 263. 000 9, 704. 70
0565 613-05000 *DI RECT- BURI AL CABLE 183. 000 183. 000
M 0. 000 0. 00
22. 55000 183. 000 4,126. 65
0570 613-07000 *PULL BOX ( SPECI AL) 13. 000 13. 000
EACH 0. 000 0. 00
618. 08000 13. 000 8, 035. 04
0575 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0.00
6, 970. 00000 1. 000 6, 970. 00
0580 613-35100  *LIGHT STANDARD STEEL HI GH MAST (30.5 METER) 2. 000 2.000
EACH 0. 000 0. 00
8, 159. 00000 2.000 16, 318. 00
0580 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0585 613-50000 *LOWERI NG DEVI CE 2. 000 2.000
EACH 0. 000 0. 00
5, 391. 50000 2.000 10, 783. 00
0585 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0590 613-50100  *LI GHTI NG CONTROL CENTER 4. 000 4. 000
EACH 0. 000 0. 00
2, 337. 00000 4. 000 9, 348. 00
0590 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11508- BI D ESTI MATE RUN
PRQJECT: HB 0253- 139 ESTI MATE NO. 0025
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 MATERI AL ALLOMANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 613-50150 * SECONDARY SERVI CE PEDESTAL 8. 000 8. 000
EACH 0. 000 0. 00
303. 40000 8. 000 2,427.20
0600 613-70150 *LUM NAI RE HI GH PRESSURE SCDI UM (150 WATT) 7.000 7.000
EACH 0. 000 0. 00
1, 113. 15000 7.000 7,792.05
0600 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0600 MATERI AL ALLOMANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 613-70250 *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 2.000 2.000
EACH 0. 000 0. 00
389. 50000 2.000 779.00
0605 MATERI AL ALLOMANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 613-71000 *LUM NAI RE H GH PRESSURE SODI UM (1000 WATT) 12. 000 12. 000
EACH 0. 000 0. 00
758. 50000 12. 000 9, 102. 00
0610 MATERI AL ALLOMANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 613-72150 *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 5. 000 5. 000
EACH 0. 000 0. 00
214. 23000 5. 000 1,071.15
0615 MATERI AL ALLOMANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11508- BI D ESTI MATE RUN
PRQJECT: HB 0253- 139 ESTI MATE NO. 0025
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0620 614-00011 *SI GN PANEL (CLASS 1) 8. 400 8. 400
M 0. 000 0.00
319. 55000 8. 400 2,684. 22
0625 614-00012 *SIGN PANEL (CLASS I1) 13. 840 13. 800
we 0. 000 0. 00
175. 06000 13.800 2,415. 83
0630 614-00044 *TI MBER SI GN POST 89X89 MV 4.000 4.000
M 0. 000 0.00
14. 40000 4.000 57. 60
0635 614-00066 *TI MBER SI GN POST 140X140 MMV 52. 000 52. 000
M 0. 000 0. 00
24.07000 52. 000 1, 251. 64
0640 614-00357 *STEEL SI GN POST (S 75X8.0) 7.000 7.000
M 0. 000 0.00
62. 62000 7.000 438. 34
0645 614-01022 *STEEL SI GN POST (W 250X33) 4.000 4.000
M 0. 000 0. 00
96. 40000 4.000 385. 60
0650 614-01026 *STEEL SI GN POST (W 250X39) 19. 000 19. 000
M 0. 000 0.00
96. 45000 19. 000 1,832.55
0655 614-01226 *STEEL SI GN POST (W 310X39) 8. 000 8. 000
M 0. 000 0. 00
100. 31000 8. 000 802. 48
0660 614-03005 * CONCRETE FOOTI NG ( TYPE 5) 2.000 2.000
EACH 0. 000 0.00
1, 337. 58000 2.000 2,675.16
0665 614-03006 * CONCRETE FOOTI NG ( TYPE 6) 5. 000 5. 000
EACH 0. 000 0. 00
1, 470. 91000 5. 000 7,354.55
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0670 614-03007 *CONCRETE FOOTI NG (TYPE 7) 2.000 2.000
EACH 0. 000 0.00
1, 840. 52000 2.000 3, 681. 04
0675 614-07100  *MODI FI CATI ON OF SI GN LEGEND 1. 000 1. 000
LS 0. 000 0.00
432. 62000 1. 000 432. 62
0680 614-60300  *CANTI LEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1. 000 1. 000
EACH 0. 000 0.00
15, 655. 92000 1. 000 15, 655. 92
0680 MATERI AL ALLOWANCE 614D S| GN BRI DGE STRUCTURES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0680 MATERI AL ALLOWANCE 614D SI GN BRI DGE STRUCTURES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0685 614-70117 *PEDESTRI AN SI GNAL FACE (400) 6. 000 6. 000
EACH 0. 000 0.00
586. 30000 6. 000 3,517. 80
0690 614-70336 *TRAFFI C SI GNAL FACE (300- 300- 300) 10. 000 10. 000
EACH 0. 000 0.00
1, 897. 28000 10. 000 18, 972. 80
0695 614-70560 *TRAFFIC Sl GNAL FACE (300- 300- 300- 300- 300) 3. 000 3. 000
EACH 0. 000 0.00
2, 539. 95000 3.000 7,619. 85
0700 614-72860  *PEDESTRI AN PUSH BUTTON 6. 000 6. 000
EACH 0. 000 0.00
164. 00000 6. 000 984. 00
0705 614-72875 *LOOP DETECTOR W RE 343.000 343. 000
M 0. 000 0.00
6. 87000 343. 000 2, 356. 41
0710 614-72882 *TRAFFIC S| GNAL VEH CLE DETECTOR (M CRO TYPE) 9. 000 9. 000
EACH 0. 000 0.00
310. 58000 9. 000 2,795.22
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0715 614-72891  *TELEPHONE | NTERCONNECT W RE 139. 000 139. 000
M 0. 000 0. 00
9. 23000 139. 000 1, 282.97
0720 614-81010 *TRAFFIC SIGNAL- LI GHT POLE STEEL (1 MAST ARM 2. 000 2.000
EACH 0. 000 0. 00
9, 465. 88000 2.000 18, 931. 76
0720 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0725 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
1, 149. 03000 1. 000 1, 149. 03
0725 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0730 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 1. 000 1. 000
EACH 0. 000 0. 00
17, 064. 36000 1. 000 17, 064. 36
0730 MATERI AL ALLOMNCE 614P | MPACT ATTENUATOR 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0735 616-30042 1050 MM TRASH GUARD 1. 000 1. 000
EACH 0. 000 0. 00
717. 10000 1. 000 717. 10
0735 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 616-30048 1200 MM TRASH GUARD 1. 000 1. 000
EACH 0. 000 0. 00
846. 99000 1. 000 846. 99
0740 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 616-30054 1350 MM TRASH GUARD 1. 000 1. 000
EACH 0. 000 0.00
1, 042. 37000 1. 000 1, 042. 37
0745 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 619-10120 *DN300 WELDED STEEL PI PE DELETED BY 105 0. 000 0. 000
M 0. 000 0. 00
251. 13000 0. 000 0. 00
0755 619-50480 *DN150 PLASTI C Pl PE 66. 000 66. 000
M 0. 000 0. 00
146. 79000 66. 000 9, 688. 14
0760 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
53, 197. 50000 1. 000 53, 197. 50
0765 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
306, 068. 44000 1. 000 306, 068. 44
0770 627-00001  * PAVEMENT MARKI NG PAI NT 446.500 446. 500
L 0. 000 0. 00
34. 85000 446. 500 15, 560. 53
0775 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 421.900 421. 900
M2 0. 000 0. 00
20. 50000 421. 900 8, 648. 95
0780 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) DELETED 0. 000 0. 000
BY 105
M2 0. 000 0. 00
221. 40000 0. 000 0. 00
0785 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 8. 000 8. 000
M2 0. 000 0. 00
222. 94000 8. 000 1, 783. 52
0790 627-30210  * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 59. 400 59. 400
M2 0. 000 0. 00
27. 68000 59. 400 1, 644. 19
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 629-01001  *SURVEY MONUMENT (TYPE 1) 22.000 6. 000
EACH 0. 000 0.00
97. 38000 6. 000 584. 28
0800 629-01005 *SURVEY MONUMENT ( TYPE 5) 2. 000 0. 000
EACH 0. 000 0. 00
87. 12000 0. 000 0. 00
0805 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 0. 000
EACH 0. 000 0.00
256. 25000 0. 000 0. 00
0810 630-00000 *FLAGG NG 7,973. 000 7,973. 000
HOUR 0. 000 0. 00
22. 04000 7,973. 000 175, 724. 92
0815 630-00002  *TRAFFI C CONTROL SUPERVI SOR 378. 000 378. 000
DAY 0. 000 0.00
292. 13000 378. 000 110, 425. 14
0820 630-00003  *UNI FORVED TRAFFI C CONTROL 1, 024. 000 1, 024. 000
HOUR 0. 000 0. 00
48. 18000 1, 024. 000 49, 336. 32
0825 630-00004 *TRAFFI C CONTROL VEHI CLE 3.000 3. 000
EACH 0. 000 0.00
102. 50000 3.000 307. 50
0830 630-00007 *TRAFFI C CONTROL | NSPECTI ON 223.000 223. 000
DAY 0. 000 0. 00
153. 75000 223. 000 34, 286. 25
0835 630-80001  *FLASH NG BEACON ( PORTABLE) 9. 000 9. 000
EACH 0. 000 0.00
1, 537. 50000 9. 000 13, 837. 50
0840 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 4. 000 4. 000
EACH 0. 000 0. 00
205. 00000 4. 000 820. 00
0845 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 6. 000 6. 000
EACH 0. 000 0.00
512. 50000 6. 000 3, 075. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 127. 000 127. 000
EACH 0. 000 0. 00
102. 50000 127. 000 13, 017.50
0855 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 79. 000 79. 000
EACH 0. 000 0.00
205. 00000 79. 000 16, 195. 00
0860 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 3. 000 3. 000
EACH 0. 000 0. 00
128. 13000 3. 000 384. 39
0865 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 22.800 22.800
M 0. 000 0.00
158. 88000 22.800 3, 622. 46
0870 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0. 00
1, 537. 50000 2.000 3,075.00
0875 630-80359 * PORTABLE MESSAGE SI GN PANEL 89. 000 89. 000
DAY 0. 000 0.00
205. 00000 89. 000 18, 245. 00
0880 630-80360 *DRUM CHANNELI ZI NG DEVI CE 140. 000 140. 000
EACH 0. 000 0. 00
102. 50000 140. 000 14, 350. 00
0885 630-80370 CONCRETE BARRI ER ( TEMPORARY) 890. 100 890. 000
M 0. 000 0.00
70. 96000 890. 000 63, 154. 40
0890 630-80380 *TRAFFI C CONE 313. 000 313. 000
EACH 0. 000 0. 00
20. 50000 313. 000 6,416.50
0895 630-85006 I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 1.000
( TEMPORARY)
EACH 0. 000 0.00
2, 295. 95000 1. 000 2,295. 95
0900 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 1. 000
LS 0. 000 0. 00

14, 493. 50000 1. 000 14, 493. 50
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0905 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70011 F/ A PARTNERI NG MCR 7 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700-70022 F/A QT PILOT 4, 200. 000 4,200. 000
F A 0. 000 0. 00
1. 00000 4, 200. 000 4,200. 00
0925 700- 70025 F/' A QUALI TY | NCENTI VE PAYMENT 3, 645. 490 3, 645. 490
F A 0. 000 0. 00
1. 00000 3, 645. 490 3, 645. 49
0930 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700-70072 F/ A OBTAIN POAER FROM PUBLI C SERVI CE CO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70590 F/ A HEALTH AND SAFETY PLAN 50, 104. 390 50, 104. 390
F A 0. 000 0. 00
1. 00000 50, 104. 390 50, 104. 39
1440 625-00001 CONSTRUCTI ON SURVEYI NG ( HOURLY) 4. 500 4.500
HOUR 0. 000 0. 00
85. 00000 4.500 382.50
1535 900- 00006 ADDED | TEM (DOLLAR)/ DELAY CLAI M SETTLEMENT- CMO 06 387, 828. 000 387, 828. 000
DOL 0. 000 0. 00

1. 00000 387, 828. 000 387, 828. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1540 900- 00006  ADDED | TEM (DOLLAR)/ FURNI SH TRAFFI C MANHOLES- MCR 12 6, 512. 000 6, 512. 000
DOL 0. 000 0.00
1. 00000 6, 512. 000 6,512. 00
CAT 0200  CURRENT AMT $ 3,479, 263.06 $ 0.00$ 3,477, 256. 67
CAT NO0201  BI KEPATH
0955 201-00000 CLEARI NG AND GRUBBI NG 0. 800 0. 800
LS 0. 000 0. 00
112, 449. 13000 0. 800 89, 959. 30
0960 202-00200 REMOVAL OF S| DEWALK 714. 000 714. 000
M2 0. 000 0. 00
3.22000 714. 000 2,299. 08
0965 202-00220 REMOVAL OF ASPHALT MAT 1, 293. 600 1, 293. 600
M2 0. 000 0. 00
1. 29000 1, 293. 600 1, 668. 74
0970 210-00810  *RESET GROUND SI GN 2.000 2.000
EACH 0. 000 0.00
141. 70000 2.000 283. 40
0975 403-03000 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG C) 477.630 477. 630
T 0. 000 0. 00
38. 95000 477. 630 18, 603. 69
0980 607-11580 *FENCE ( TEMPORARY) 160. 300 160. 000
M 0. 000 0. 00
8. 20000 160. 000 1, 312. 00
0985 608-00026 CONCRETE BI KEWAY (150 MV) 1, 188. 200 1, 188. 200
M2 0. 000 0. 00
4. 67000 1, 188. 200 5, 548. 89
0990 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
205. 00000 2.000 410. 00
0995 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2. 000 2.000
EACH 0. 000 0. 00
102. 50000 2.000 205. 00
CAT 0201  CURRENT AMT $ 120, 292.56 $ 0.00$% 120,290.10
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0202 RETAI NI NG WALLS
1000 206-00000  STRUCTURE EXCAVATI ON 1, 450. 000 1, 450. 000
B 0. 000 0.00
4.21000 1, 450. 000 6, 104. 50
1005 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2,110. 000 2,110. 000
B 0. 000 0.00
7.79000 2,110. 000 16, 436. 90
1010 420-00100  GEOTEXTI LE (EROSI ON CONTROL) (CLASS A) 1, 891. 000 1, 891. 000
M 0. 000 0.00
1. 61000 1, 891. 000 3, 044. 51
1015 503-00018  *DRILLED CAI SSON (450 MV) 392. 000 392. 000
M 0. 000 0.00
136. 59000 392. 000 53, 543. 28
1020 504-04100  MECHANI CALLY STABI LI ZED EARTH WALL 2,082. 000 2, 082. 000
M 0. 000 0.00
206. 77000 2, 082. 000 430, 495. 14
1025 506-00224 RI PRAP (600 MV) 2, 059. 000 2, 059. 000
B 0. 000 0.00
33.91000 2, 059. 000 69, 820. 69
1030 515-00400 *CONCRETE SEALER 0. 000 0. 000
M 0. 000 0.00
2. 99000 0. 000 0. 00
1035 518-00106 WATERSTOP (150 MM 48. 000 48. 000
M 0. 000 0.00
14. 32000 48. 000 687. 36
1040 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV) DELETED BY 105 0. 000 0. 000
M 0. 000 0.00
258. 70000 0. 000 0. 00
1045 601-03050 CONCRETE CLASS D (WALL) 482. 000 482. 000
B 0. 000 0.00
271. 27000 482. 000 130, 752. 14
1050 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 0. 000 0. 000
M 0. 000 0.00
6. 08000 0. 000 0. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0202 RETAI NI NG WALLS
1055 601-40300 *STRUCTURAL CONCRETE COATI NG 2,461. 700 2,461. 700
M 0. 000 0.00
4.82000 2,461. 700 11, 865. 39
1060 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI Tl ) 619. 900 619. 900
M2 0. 000 0.00
3.59000 619. 900 2,225. 44
1065 602-00000  *REI NFORCI NG STEEL 47, 105. 000 47, 105. 000
KG 0. 000 0.00
0. 76000 47,105. 000 35, 799. 80
1070 605-83001  GEOCOMPCSI TE DRAI N W THOUT PI PE 426. 700 426. 700
M2 0. 000 0.00
44. 28000 426.700 18, 894. 28
1075 606-00440 GUARDRAI L TYPE 4 (STYLE CD) 39. 000 39. 000
M 0. 000 0.00
90. 21000 39. 000 3,518. 19
1080 606-10400 BRI DGE RAIL TYPE 4 281. 000 281. 000
M 0. 000 0.00
102. 11000 281. 000 28, 692. 91
1085 607-53137  *FENCE CHAIN LI NK (SPECI AL) (900 MM 48. 000 48. 000
M 0. 000 0.00
68. 16000 48. 000 3,271. 68
CAT 0202  CURRENT AMI $  815,152.21$ 0.00$ 815,152.21
CAT NO0203 CMD 02: 1500 MM RCP
1400 202-00035 REMOVAL OF Pl PE CVD 02 90. 000 90. 000
M 0. 000 0.00
57. 05000 90. 000 5, 134. 50
1405 210-02060 RELAY PIPE (1500 MM CMO 02 85. 400 85. 400
M 0. 000 0.00
349. 92000 85. 400 29, 883. 17
1410 603-01600 1500 MM REI NFORCED CONCRETE PI PE CMVD 02 63. 500 63. 500
M 0. 000 0.00
545. 86000 63. 500 34,662. 11
CAT 0203  CURRENT AMI $ 69, 679.78 $ 0.00$% 69, 679. 78
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PCN: 11508-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253-139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0204 MCR ROADWAY
1415 250-00120 MATERI AL SAMPLI NG AND DELI VERY MCR LI NE 1 3. 000 3. 000
EACH 0. 000 0. 00
82. 50000 3.000 247.50
1420 253-00010 ASBESTOS CONTAI NI NG MATERI AL MANAGEMENT MCR LI NE 4 1. 000 1. 000
LS 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
1425 206- 00100 STRUCTURE BACKFI LL (CLASS 1) MCR LINE 5 493. 000 493. 000
MB 0. 000 0. 00
20. 43000 493. 000 10, 071. 99
1430 604-31010 MANHOLE BOX BASE (4 M MCR LINE 6 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
1435 900- 00014 ADDED | TEM (LUWMP SUM/ PARTNERI NG - MCR 7 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
1450 700-70290 F/ A MANHOLE MCR #08: MH UTI LI TY ACCESS 1, 503. 090 1, 503. 090
F A 0. 000 0. 00
1. 00000 1,503. 090 1, 503. 09
1455 613-00301 75 MM ELECTRI CAL CONDUI T (JACKED) MCR LI NE 09 78. 000 78. 000
M 0. 000 0. 00
46. 57000 78. 000 3,632. 46
1530 202-00805 REMOVAL OF OVERHEAD SI GN STRUCTURE MCR LI NE 10 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0204 CURRENT AMT $ 28,155.04 $ 0.00% 28, 155. 04
CAT NO0206 MCR RETAI NI NG WALLS
1525 900- 00012 ADDED | TEM (METER)/ MCR 11 SEAL WALL A JO NT 135. 000 135. 000
M 0. 000 0. 00
19. 84000 135. 000 2,678. 40
CAT 0206 CURRENT AMT $ 2,678.40% 0.00% 2,678. 40
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0207 CMD 03: WALLS D & E
1445 900-00021  ADDED | TEM ( SQUARE METER)/ WALLS D AND E CI P 244. 000 244. 000
M 0. 000 0.00
206. 77000 244. 000 50, 451. 88
CAT 0207  CURRENT AMI $ 50, 451. 88 $ 0.00$% 50, 451. 88
CAT NO0208 CMD 04: WALL A DRAI NAGE
1460 700-70035 F/A CVO 04: WALL A DRAI NAGE 38, 970. 460 38, 970. 460
F A 0. 000 0.00
1. 00000 38, 970. 460 38, 970. 46
CAT 0208  CURRENT AMI $ 38,970.46 $ 0.00$% 38, 970. 46
CAT NO0209 CMD 05: RAMP M Z DRAI NAGE
1465 202-00035 REMOVAL OF Pl PE CMVD 05 171. 000 171. 000
M 0. 000 0.00
57. 05000 171. 000 9, 755. 55
1470 202-00220 REMOVAL OF ASPHALT MAT CMD 05 242.200 242. 200
M2 0. 000 0.00
8. 00000 242. 200 1, 937. 60
1475 206-00000 STRUCTURE EXCAVATI ON CMD 05 1, 714. 000 1, 714. 000
B 0. 000 0.00
5. 00000 1, 714. 000 8, 570. 00
1480 206-00100 STRUCTURE BACKFI LL (CLASS 1) CMD 05 177. 000 177. 000
B 0. 000 0.00
22.50000 177. 000 3, 982. 50
1485 206-00200  STRUCTURE BACKFI LL (CLASS 2) CMO 05 326. 000 326. 000
B 0. 000 0.00
5. 00000 326. 000 1, 630. 00
1490 210-04015  MODI FY MANHOLE CMD 05 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
1495 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) CMO 05 127. 910 127. 910
T 0. 000 0.00
82. 25000 127.910 10, 520. 60
1500 603-01480 1200 MM REI NFORCED CONCRETE PI PE CMD 05 249. 000 249. 000
M 0. 000 0.00
430. 00000 249. 000 107, 070. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0209 CMO 05: RAMP M Z DRAI NAGE

1505 604-00510 INLET TYPE D (4 M CMO 05 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
1510 604-31010 MANHOLE BOX BASE (4 M CMO 05 1. 000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
1515 606- 00420 GUARDRAI L TYPE 4 (STYLE CA) CMO 05 46. 000 46. 000
M 0. 000 0. 00
135. 00000 46. 000 6, 210. 00
1520 210-04015 MODI FY MANHOLE CMO 05 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0209 CURRENT AMT $ 164,276.25 % 0.00$% 164, 276.25

CAT NO0300 STRUCTURE E-17-NB

1090 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1.000 1. 000
LS 0. 000 0. 00
7,409. 30000 1.000 7, 409. 30
1095 206-00000 STRUCTURE EXCAVATI ON 42.000 42.000
MB 0. 000 0. 00
4.21000 42.000 176. 82
1100 206-00200 STRUCTURE BACKFI LL (CLASS 2) 30. 000 30. 000
VB 0. 000 0. 00
4.21000 30. 000 126. 30
1105 503-00030 *DRI LLED CAI SSON (750 MM 152. 000 152. 000
M 0. 000 0. 00
244.19000 152. 000 37,116. 88
1110 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 20. 000 20. 000
VB 0. 000 0. 00
239. 76000 20. 000 4,795. 20
1115 509-00000 STRUCTURAL STEEL 39, 670. 000 39, 670. 000
KG 0. 000 0. 00

1.49000 39, 670. 000 59, 108. 30
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PCN: 11508- BI D ESTI MATE RUN
PRQJECT: HB 0253- 139 ESTI MATE NO. 0025
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17-NB

1115 MATERI AL ALLOMNCE 500G STRUCTURAL STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1120 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 2.000
EACH 0. 000 0.00
3, 787. 84000 2.000 7,575. 68
1120 MATERI AL ALLOWANCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1125 601-03040 CONCRETE CLASS D (BRI DGE) 170. 000 170. 000
VB 0. 000 0.00
247. 31000 170. 000 42,042.70
1130 601-40300  *STRUCTURAL CONCRETE COATI NG 834. 800 834. 800
M2 0. 000 0.00
4.82000 834. 800 4,023. 74
1135 602-00000 *REI NFORCI NG STEEL 414. 000 414. 000
KG 0. 000 0.00
0. 76000 414. 000 314. 64
1140 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 28, 031. 000 28, 031. 000
KG 0. 000 0.00
0. 95000 28, 031. 000 26, 629. 45
1145 606-10400 BRI DGE RAIL TYPE 4 44. 000 44. 000
M 0. 000 0.00
102. 11000 44.000 4,492, 84
1150 607-53137  *FENCE CHAI N LINK (SPECIAL) (900 MV) 44.000 44.000
M 0. 000 0.00
68. 16000 44.000 2,999. 04
1155 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 50. 000 50. 000
M 0. 000 0.00
36. 90000 50. 000 1, 845. 00

CAT 0300 CURRENT AMT $ 198,655.89 % 0.00$% 198, 655.89
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE E-17- QM
1160 206-00000 STRUCTURE EXCAVATI ON 190. 000 190. 000
B 0. 000 0.00
4.21000 190. 000 799. 90
1165 206-00065 STRUCTURE BACKFI LL (FLOW FI LL) 360. 000 360. 000
B 0. 000 0.00
68. 84000 360. 000 24, 782. 40
1170 206-00200 STRUCTURE BACKFI LL (CLASS 2) 33. 000 33. 000
B 0. 000 0.00
4.21000 33. 000 138. 93
1175 503-00012  *DRILLED CAI SSON (300 MV) 122. 000 122. 000
M 0. 000 0.00
147. 78000 122. 000 18, 029. 16
1180 515-00400 *CONCRETE SEALER 98. 000 98. 000
M 0. 000 0.00
2.99000 98. 000 293.02
1185 518-00106 WATERSTOP (150 MM 2. 000 2.000
M 0. 000 0.00
14. 32000 2.000 28. 64
1190 601-03040 CONCRETE CLASS D ( BRI DGE) 46. 000 46. 000
B 0. 000 0.00
247. 31000 46. 000 11, 376. 26
1195 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 98. 000 98. 000
M2 0. 000 0.00
6. 08000 98. 000 595. 84
1200 601-40300 *STRUCTURAL CONCRETE COATI NG 174. 800 174. 800
M 0. 000 0.00
4.82000 174. 800 842.54
1205 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 5, 265. 040 5, 265. 040
KG 0. 000 0.00
0. 95000 5, 265. 040 5, 001. 79
1210 606-10400 BRI DGE RAIL TYPE 4 7.000 7.000
M 0. 000 0.00
102. 11000 7.000 714.77
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E-17-QM

1215 613-00200 *50 MM ELECTRI CAL CONDUI T 18. 000 18. 000
M 0. 000 0. 00
21.53000 18. 000 387. 54
CAT 0301 CURRENT AMI  $ 62,990.79% 0.00% 62, 990. 79

CAT NO0302 STRUCTURE E-17-QN

1220 206-00000 STRUCTURE EXCAVATI ON 112. 000 112. 000
M3 0. 000 0.00
4.21000 112. 000 471.52
1225 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 163. 000 163. 000
VB 0. 000 0. 00
68. 84000 163. 000 11, 220. 92
1230 515-00400 * CONCRETE SEALER 58. 000 58. 000
M 0. 000 0.00
2.99000 58. 000 173. 42
1235 601-03040 CONCRETE CLASS D (BRI DGE) 21. 000 21. 000
VB 0. 000 0. 00
247.31000 21.000 5,193.51
1240 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 58. 000 58. 000
M 0. 000 0.00
6. 08000 58. 000 352. 64
1245 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 2,179. 000 2,179. 000
KG 0. 000 0. 00
0. 95000 2,179. 000 2,070. 05
CAT 0302 CURRENT AMI  $ 19,482.06 $ 0.00% 19, 482. 06

CAT NO0303 STRUCTURE E-17- QP

1250 206-00000 STRUCTURE EXCAVATI ON 6, 195. 000 6, 195. 000
MB 0. 000 0. 00
4.21000 6, 195. 000 26, 080. 95
1255 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 955. 000 955. 000
VB 0. 000 0. 00
68. 84000 955. 000 65, 742. 20
1260 206-00200 STRUCTURE BACKFI LL (CLASS 2) 5, 995. 000 5, 995. 000
MB 0. 000 0. 00

4.21000 5, 995. 000 25, 238. 95
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE E-17- QP
1265 503-00012  *DRI LLED CAI SSON (300 MV) 122. 000 122. 000
M 0. 000 0. 00
147. 78000 122. 000 18, 029. 16
1270 503-00024  *DRI LLED CAI SSON (600 MV) 371.000 371. 000
M 0. 000 0. 00
186. 44000 371. 000 69, 169. 24
1275 503-00036  *DRI LLED CAI SSON (900 MV) 397. 000 397. 000
M 0. 000 0. 00
325. 48000 397. 000 129, 215. 56
1280 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 131. 000 131. 000
MB 0. 000 0. 00
239. 76000 131. 000 31, 408. 56
1285 512-00102 BEARI NG DEVI CE (TYPE I1) 20. 000 20. 000
EACH 0. 000 0.00
856. 01000 20. 000 17, 120. 20
1285 MATERI AL ALLOMNCE 500H BEARI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 513-00600 BRI DGE DRAI N 5. 000 5. 000
EACH 0. 000 0.00
6, 425. 76000 5. 000 32,128. 80
1295 515-00400 *CONCRETE SEALER 6, 309. 000 6, 309. 000
M2 0. 000 0. 00
2. 99000 6, 309. 000 18, 863. 91
1300 518-00106  WATERSTOP (150 MV 5. 000 5. 000
M 0. 000 0. 00
14. 32000 5. 000 71. 60
1305 518-01009 BRI DGE EXPANSI ON DEVI CE (0-225 MV 60. 000 60. 000
M 0. 000 0. 00
1, 856. 01000 60. 000 111, 360. 60
1305 MATERI AL ALLOMNCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11508- BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: HB 0253- 139 ESTI MATE NO 0025 08: 52: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE E-17-QP

1310 601-03040  CONCRETE CLASS D (BRI DGE) 3,821. 880 3,821. 880
B 0. 000 0. 00
247.31000 3,821. 880 945, 189. 14
1315 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 6, 278. 000 6, 278. 000
MR 0. 000 0. 00
6. 08000 6, 278. 000 38, 170. 24
1320 601-40300  *STRUCTURAL CONCRETE COATI NG 6, 220. 000 6, 220. 000
MR 0. 000 0. 00
4.82000 6, 220. 000 29, 980. 40
1325 602-00000  *REI NFORCI NG STEEL 220, 485. 000 220, 485. 000
KG 0. 000 0. 00
0. 76000 220, 485. 000 167, 568. 60
1330 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 401, 690. 000 401, 690. 000
KG 0. 000 0. 00
0. 95000 401, 690. 000 381, 605. 50
1335 606-10400 BRI DGE RAIL TYPE 4 525. 000 525. 000
M 0. 000 0. 00
102. 11000 525. 000 53, 607. 75
1340 607-53137  *FENCE CHAI N LI NK (SPECIAL) (900 MV 491. 000 491. 000
M 0. 000 0. 00
68. 16000 491. 000 33, 466. 56
1340 MATERI AL ALLOMNCE 607D FENCE- CHAI N LI NK FABRI C 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1345 613-00075  *19 MV ELECTRI CAL CONDUI T 70. 000 70. 000
M 0. 000 0. 00
13. 58000 70. 000 950. 60
1350 613-00400 *100 MM ELECTRI CAL CONDUI T 1, 058. 000 1, 058. 000
M 0. 000 0. 00
19. 48000 1, 058. 000 20, 609. 84
1355 618-00184  PRESTRESSED CONCRETE | (BT2130) 2, 450. 000 2, 450. 000
M 0. 000 0. 00

405. 25000 2, 450. 000 992, 862. 50
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PCN: 11508- BI D ESTI MATE RUN
PRQJECT: HB 0253- 139 ESTI MATE NO. 0025
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 STRUCTURE E-17- QP
1355 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0303  CURRENT AMI $ 3,208,440.86$ 0.00$ 3, 208, 440. 86
CAT NO0304 STRUCTURE E-17-VS
1360 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 83. 000 83. 000
B 0. 000 0.00
68. 84000 83. 000 5,713.72
1365 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV DELETED BY 105 0. 000 0. 000
M 0. 000 0.00
258. 70000 0. 000 0. 00
1370 601-03040 CONCRETE CLASS D ( BRI DGE) 16. 000 16. 000
B 0. 000 0.00
247.31000 16. 000 3, 956. 96
1375 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 33. 000 33. 000
M 0. 000 0.00
6. 08000 33. 000 200. 64
1380 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 1, 344. 000 1, 344. 000
KG 0. 000 0.00
0. 95000 1, 344. 000 1, 276. 80
CAT 0304  CURRENT AMI $ 11, 148.12 $ 0.00$% 11, 148.12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1385 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 856. 68000 1. 000 30, 856. 68
1390 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 008. 02000 1. 000 1, 008. 02
1395 700-70120 F/ A MAINTAIN FIELD FACILITIES - MCR 3 7, 406. 320 7, 406. 320
F A 0. 000 0.00
1. 00000 7, 406. 320 7, 406. 32
CAT 0400  CURRENT AMI $ 39,271.02% 0.00$% 39, 271. 02

PRQJECT TOTAL CURRENT AMI $ 8, 308, 908.38$% 0.00$ 8, 306, 899. 53



